MEMORANDUM

TO: Board of Public Works and Safety
FROM: David M. Buck, P.E., City Engineer
DATE: August 1, 2011

CcC: Chandler Poole, Director of Development

Judy Rhodes, Clerk-Treasurer
Ben Anderson, Engineering Assistant

SUBJECT: 2011 CDBG SIDEWALK PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public Works and Safety
approve Change Order No. 1 to the 2011 CDBG Sidewalk Project. This change order is
necessary to adjust the contract amount for the difference in cost between the bid quantities and

the actual quantities used.

SUMMARY

CHANGE ORDER No. 1:
Quantity Adjustments

Curb — 615 LF under

Sidewalk — 124.25 SYD under

Drives — 9.25 SYD over

Universal Access Ramps — 8.85 SYD over

Modular Block Wall

(includes material credit) — 270.36 SYD under

Set Sewer Inlets — 4 EA over 912.00

Tree Removal — 2 EA over 1,068.00

$ 15,528.75

$

$

$

$

$

$
Steps — 10.00 CYD under $ 8,520.00

$

$

3

$

$

$

6,958.00
582.75
973.50

61,775.00

Added Stone to Raise Curb Grade — 30 tons over 592.50
Added Curb behind walk in lieu of Modular

block wall - 117.75 LF added

Remove and re-set existing block walls — 1.94 SYD add
T&M for remove and replace drive to reduce wall
Repair existing down spout drains

2,119.5
497.61

3,032.00
126.70

TOTAL 82,877.19
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2011 CDBG SIDEWALK PROJECT

CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum:

Net Change Authorized by Previous Change Orders:

Adjusted Contract Amount:

Change Order No. 1:

New Contract Amount:

$ 284,720.00
$ 0.00
$ 284,720.00
$ 82,877.19 -

$ 201,842.81

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 1% day of August, 2011.

CONTRACTOR:

At

BOARD OF PUBLIC WORKS

AND SAFETY

Travis Hunt

John R. Dennis, Mayor

Fairfield Contractors Inc.

Sana G. Booker, Member

Bradley W. Marley, Member

Jonathan C. Speaker, Member

Elizabeth M. Stull, Member

ATTEST: Judith C. Rhodes, Clerk-Treasurer




